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“Field Demonstration of Enhanced Sorbent Injection for Mercury Control” 
Contractor: ALSTOM Power, Inc. 

Principal Investigator: Srivats Srinivasachar. 
 

PARTICIPANTS 
 Sponsor Cost Share
 Basin Electric Power Cooperative   $    50,000 
 Minnkota Power Cooperative (In-kind)  $    10,000 
 ALSTROM      $   151,065 
 DOE       $1,233,195  
 NDIC       $   200,000
     Total Cost   $1,584,260 
 
Project Schedule - 24 Months Project Deliverables 
 Contract Date –  10/1/05 Contract Signed: 10/1/05✓    
 Start Date –  10/13/05 Quarterly Reports: 
 Completion Date – 7/31/06 10/1/05(✓ );  

   3/1/06(✓ );  
   Final Report 7/31/06( ); 
     
       
OBJECTIVE / STATEMENT OF WORK:  
Conduct a seven-week full-scale demonstration of mercury capture at the Leland Olds Station 
(LOS).  The LOS  uses low chloride lignite and a high temperature flue gas entering an electrostatic 
precipitator (ESP), and represents one of the most challenging boiler configurations for mercury 
control. Different enhanced sorbents (chemical additives) and test parameters will be evaluated for 
effectiveness of mercury capture.   
 
STATUS 
October  2005 Status Report 
Activities to date:  Site kick-off meeting at the BEPC LOS; Completed fabrication of a mobile Mer-
Cure activated char feeding system and installation of injection and sampling ports.  Baseline 
mercury measurements were initiated. Tests at the LOS are scheduled from mid- June to mid-
August, 2005. 
 
March 2006 Status Report 
Field testing has been completed at the LOS demonstrating the Mer-CureTM system.  The testing 
included parametric testing using a family of Mer-CureTM system sorbents.  Chemical analysis of 
solids samples and reduction of various data sets are currently being performed and will be included 
in the final report.    
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